

Sprint Planning

Sprint 1

Epic 1 – Project Setup

User Story	Task	Story Points
USN1	Create MERN project structure	2
USN2	Configure Node.js, Express.js, and MongoDB	2
USN3	Set up React (Vite) frontend	1

Epic 2 – User Authentication

User Story	Task	Story Points
USN4	User Registration	3
USN5	User Login using JWT Authentication	5
USN6	Password Hashing using bcrypt	3

Total Story Points in Sprint 1

$2 + 2 + 1 + 3 + 5 + 3 = 16$ Story Points

Sprint 2

Epic 3 – Book Management

User Story	Task	Story Points
USN7	Display Book Catalog	3
USN8	Search Books	2
USN9	Filter Books by Category	2

Epic 4 – Shopping Features

User Story	Task	Story Points
USN10	Shopping Cart Management	5
USN11	Book Details Page	2

Epic 5 – Testing & Deployment

User Story	Task	Story Points
USN12	API Testing and Bug Fixes	2

Total Story Points in Sprint 2

$3 + 2 + 2 + 5 + 2 + 2 = 16$ Story Points

Sprint Summary

Sprint	Story Points
Sprint 1	16
Sprint 2	16
Total	32

Velocity Calculation

Velocity = Total Story Points Completed $\div$ Number of Sprints

- Total Story Points = $16 + 16 = 32$
- Number of Sprints = 2

Velocity = $32 \div 2 = 16$ Story Points per Sprint

Team Velocity

Your team's velocity is 16 Story Points per Sprint.

SPRINT TIMELINE

MERN BookStore Project

SPRINT 1

Foundation & Authentication

-  Project Setup
-  Database Configuration
-  React Setup
-  User Registration
-  User Login
-  JWT Authentication



SPRINT 2

Core Features & Refinement

-  Book Catalog
-  Search & Filter
-  Shopping Cart
-  Book Details
-  Testing & Bug Fixes