

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	19 July 2026
Team ID	
Project Name	Nightjar & Co. – MERN BookStore
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule & Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Project Setup	USN-1	As a developer, I can create the MERN project structure.	2	High	Trisha
Sprint-1	Project Setup	USN-2	As a developer, I can configure MongoDB and Express.js.	2	High	Deepika
Sprint-1	User Authentication	USN-3	As a user, I can register for the application.	3	High	Sajida
Sprint-1	User Authentication	USN-4	As a user, I can log in securely using email and password.	5	High	Sajida
Sprint-1	User Authentication	USN-5	As a developer, I can encrypt passwords using bcrypt and implement JWT authentication.	3	High	Deepika
Sprint-1	Frontend Setup	USN-6	As a user, I can access a responsive homepage.	1	Medium	Anjali
Sprint-2	Book Management	USN-7	As a user, I can browse the list of books.	3	High	Anjali
Sprint-2	Book Management	USN-8	As a user, I can search books by title.	2	High	Sajida
Sprint-2	Book Management	USN-9	As a user, I can filter books by category.	2	Medium	Anjali
Sprint-2	Shopping Cart	USN-10	As a user, I can add books to the shopping cart.	5	High	Sajida
Sprint-2	Book Details	USN-11	As a user, I can view detailed information about a selected book.	2	Medium	Anjali
Sprint-2	Testing	USN-12	As a developer, I can test APIs and fix bugs before deployment.	2	High	Pranathi

Sprint Summary

Sprint 1 Story Points

$2 + 2 + 3 + 5 + 3 + 1 = 16$ Story Points

Sprint 2 Story Points

$3 + 2 + 2 + 5 + 2 + 2 = 16$ Story Points

Total Story Points = 32

Project Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	16	7 Days	15 Feb 2025	21 Feb 2025	16	21 Feb 2025
Sprint-2	16	7 Days	22 Feb 2025	28 Feb 2025	16	28 Feb 2025

Velocity Calculation

Total Story Points Completed = 32

Number of Sprints = 2


Velocity = Total Story Points ÷ Number of Sprints

Velocity = $32 \div 2 = 16$ Story Points per Sprint

Average Velocity

Total Story Points	Number of Sprints	Velocity
32	2	16 Story Points / Sprint

Burndown Chart



SPRINT TIMELINE

MERN BookStore Project

SPRINT 1

Foundation & Authentication

-  Project Setup
-  Database Configuration
-  React Setup
-  User Registration
-  User Login
-  JWT Authentication



SPRINT 2

Core Features & Refinement

-  Book Catalog
-  Search & Filter
-  Shopping Cart
-  Book Details
-  Testing & Bug Fixes

Suggested Team Member Allocation

- Trisha (Team Lead): Project planning, coordination, project setup
- Sajida: Authentication, search functionality, shopping cart
- Anjali: Frontend UI, homepage, book catalog, book details
- Deepika: Backend APIs, MongoDB integration, JWT and bcrypt
- Pranathi: Testing, bug fixing, documentation